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Executive Summary

          This Management Action Plan (MAP) describes the integrated, coordinated approach of conducting the 
environmental restoration program (ERP) activities required at Tinker Air Force Base.  A general overview of 
the installation and restoration sites is provided to assist in communicating with state and federal regulators 
and the public to develop a comprehensive and meaningful plan useful to all.

          This MAP summarizes the status of the Tinker Air Force Base ERP and identifies specific program 
issues to promote effective investigation and cleanup strategies. The focus of the MAP is to get cleanup 
remedies in place (RIP) and to attain response complete (RC) as early as possible. Meeting RIP/RC 
schedules will ensure a corresponding reduction in risk.  Consequently, the MAP presents a comprehensive 
strategy for funding and implementing response actions necessary to protect human health and the 
environment.

          Formal updates to this MAP use data from the Air Force Restoration Information Management System 
(AFRIMS). Information and estimates provided on costs, schedules, relative risk, and remedial activities, do 
not necessarily represent those that have been, or will be approved, by the Air Force, state or federal 
regulatory agencies. The cost estimates are made based on best available information at this time, and may 
dramatically vary over time.

          Tinker Air Force Base is in the process of planning and executing environmental response actions to 
address contamination resulting from past installation operations.  Environmental response actions are 
planned and executed under the ERP in a manner consistent with the Comprehensive Environmental 
Response, Compensation, and Liability Act, as amended (CERCLA) and other applicable laws.  The ERP 
generally addresses contamination due to releases of hazardous substances or petroleum products that 
occurred prior to January 1984.

          The data in this MAP is taken from the AFRIMS database as of Tuesday, January 06, 2004
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Installation History:
From an initial planned size of 960 acres in 1941, Tinker has grown to 5,020 acres with approximately 15.5 
million square feet of floor space in over 700 buildings, 136 acres of indoor maintenance area, and 254 acres 
of ramp area.

History of environmental restoration efforts at the installation:
Restoration Progress to Date: 
Starting in the mid-1980's, work has been performed at 40 sites such as landfills, USTs, waste pits, fire 
training areas, and spill sites. Actions include soil and UST removals, landfill caps, pump and treat systems 
and free-product recovery systems.

Types of operations at the installation:
Tinker serves as a repair depot for a variety of aircraft, weapons, and engines. Activities require use of 
hazardous materials and result in generation of hazardous wastes including solvents, paint strippers, various 
industrial wastewaters, and sludges.

General environmental setting at the installation:
Tinker covers part of the Garber-Wellington aquifer, which is the single most important source of potable 
groundwater in the Oklahoma City area. Shallow groundwater contamination at Tinker has not had a major 
impact on production zones of the aquifer.

An outline of the technical approach 
The technical approach taken at each ERP site has the following goals:

Pursue remedial action strategies that are cost-effective while being fully protective of human health 
and the environment. 
Offer open and sustained input into remediation decisions for all stakeholders.
Use partnerships and consensus building with regulatory agencies to define and execute cleanup 
requirements.
Contain and clean up sites that are above maximum contaminant levels or other risk-based levels; 
treat contaminants and clean up to background levels if technically and economically feasible.

1)

2)
3)

4)

The Air Force is committed to developing cleanup strategies that support Department of Defense (DoD) 
policy to reduce relative risk, prevent future contamination, achieve compliance, develop partnerships, 
involve stakeholders, evaluate cost and performance, comply with legal agreements, and consider future land 

Tinker Air Force Base
OC-ALC/EMPE
7701 Arnold Street
Tinker AFB, OK 73145-9100

Tinker Air Force Base is located in EPA Region 06. The Installation Federal Facility ID is OK657172439100.

40 Sites & 0 AOCs
$7,330,000
Displayed only for internal release
$38,347,000

Number of sites: 
Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

7/15/2008
9/30/2023
9/30/2028

Milestones for program completion.
All Sites/AOCs have achieved: Remedy in Place (RIP) 

Response Complete (RC): 
Site Complete (SC)

Installation Summary
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Discovery and
Notification (D&N)

Site Inspection (SI)

Preliminary
Assessment (PA)

Corrective Measures
Implementation (CMI)

Remedial
Investigation (RI)

Record of Decision (ROD)

Feasibility Study (FS)

Remedial Design (RD)

Remedial Action (RA)

No Further Response
Action Planned (NFRAP)

Initial Notification

RCRA Facility
Assessment (RFA)

RCRA Facility
Investigation (RFI)

Decision Document (DD)
Statement of Basis (SB)

Corrective Measures
Study (CMS)

No Further Action (NFA)

Identification: Discovery and notification;
Base-wide inventory and SWMUs;
Environmental Priorities Initiative (EPI)

Study: Removal or Interim measure
assessments; Workplans, sampling
and analysis plans; Community relations
plan; Risk Assessment; Determination
of media cleanup standards; Evaluation
of alternatives; Permit modification for
remedy; Program management plan;
Selection of remedy via interim or final
ROD

Cleanup: Design plans and specifications;
Corrective action; Operation and
Maintenance (O&M, RA-O, LTO, or LTM)

Closeout: Regulatory concurrence

CERCLA RCRA

Category IV NFRAP
Actions Complete

Category I NFRAP
Area of No Suspected
Contamination

Category II NFRAP
Area Below Risk
Screening Levels

Category III NFRAP
Area Below Action
Levels

Remedy In
Place (RIP)

Response
Complete (RC)

Site Closeout (SC)

Primary Legal Framework Phases and ActionsCloseout

Technical Approach for Site Characterization and Remedial Activities

use.  The figure below identifies the major steps and actions that guide the ERP process at each site.

List of current year projects:

Project List

REQ NOFY CMD INST Description Service Phase Risk Legal Pri Agent

WWYK200410182004 MTC TIK O&M Multiple Sites RA-O AF RA-O NR A 5A BCO
WWYK20041018B2004 MTC TIK O&M Multiple Sites IRA-O AF IRA-O H C 1A BCO
WWYK200410872004 MTC TIK Southwest GWMU (CG038) - RA-C AF RA-C H C 1A BCO
WWYK200410882004 MTC TIK East GWMU (CG039) - RA-C AF RA-C H C 1A BCO
WWYK200411892004 MTC TIK Basewide Creek LTM AF LTM NR C 5B BCO
WWYK200412012004 MTC TIK O&M Landfill Caps LTM AF LTM NR C 5B BCO
WWYK20041206A2004 MTC TIK CG040 RD AF RD H C 1A BCO
WWYK200491012004 MTC TIK ERP TDY AF MGT NR Z 0M BCO
WWYK200491022004 MTC TIK ERP Supplies and Equipment AF MGT NR Z 0M BCO
WWYK200491032004 MTC TIK ERP Manpower AF MPR NR Z 0M BCO
WWYK200491052004 MTC TIK ERP Technical Support AF MGT NR Z 0M GSA
WWYK200491062004 MTC TIK ERP RAB Support AF RAB NR Z 0M GSA
WWYK200491082004 MTC TIK ERP Administrative Record Support AF MGT NR Z 0M GSA
WWYK200491092004 MTC TIK GSA Lease Vehicles AF MGT NR Z 0M GSA

4



Justification for funding sites 
The primary focus of the Tinker Air Force Base ERP is protection of human health and the environment. This 
focus lead the Department of Defense to create goals, which focus restoration efforts on the 'worst' sites first. 
Priorities are established using a relative risk ranking system. However, a relative risk ranking is not required 
for sites with a remedial action in place so that operations and maintenance for these sites will be funded 
even though the relative risk is not 'High'. Parties with an active interest in the Tinker Air Force Base ERP 
have been made aware of funding priorities and the approximate range of costs associated with these 
cleanup activities and have generally agreed with the funding priorities.
Funding at each site is established using a 'risk plus other factors' priority ranking which includes the 
following evaluations:

cultural, social, and economic factors, including environmental justice considerations; 
potential or future use of the facility, its effect on the local communities' economy, vitality, livability, and 
environmental quality;
the ecological impacts of the contamination and the proposed action to address it (in those instances 
where protection of the environment is not used as a primary basis for establishing cleanup funding 
priorities);
intrinsic and future value of affected resources (e.g., groundwater and fisheries);

a)
b)

c)

d)
pragmatic considerations such as availability and continuity of skilled workers, labs, cleanup 
contractors to complete the activity or the feasibility of carrying out the activity in relation to other 
activities at the facility (i.e., capacity and work flow logic), or both;
the overall cost and cost effectiveness of a proposed activity and especially the relative risk reduction 
value obtained by the proposed expenditure;
making land available for other uses, recognizing that land uses may change over time;
the importance of reducing infrastructure costs (e.g., $300 million is spent each year to monitor tanks 
at Hanford and $130 million is spent each year at Rocky Flats to safeguard special nuclear material);

e)

f)

g)
h)

the availability of new or innovative technologies that might accelerate or improve the ability to 
achieve a permanent remedy; 
Native American treaties, statutory rights (e.g., American Indian Religious Freedom Act), and trust 
responsibilities;
regulatory requirements and the acceptability of the proposed action to regulators and other 
stakeholders;
supporting accomplishment of other high priority agency objectives; 

i)

j)

k)

l)
life-cycle costs; and
actual and anticipated funding levels (the congressional budget appropriation, OMB apportionment, 
allotments of funds to agencies or departments and the facilities, and out year funding targets).

m)
n)

RAB information:
A Technical Review Committee (TRC) was formed at Tinker Air Force Base on Jan 16, 1985. A Restoration 
Advisory Board (RAB) was formed on May 1, 1995.

RAB Activities:
  Established partnerships among stakeholders
  Improved installation credibility
  Provided comments or advice
  Reviewed plans and technical documents

5
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Site Summaries
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Site ID

AIR FORCE INSTALLATION RESTORATION PROGRAM
WORK IN PROGRESS - INVENTORY CONTROL MANAGEMENT

ICM CategoryIRA StatusRelative RiskSite/AOC RIP RC SC

As of 9/30/2003

Inventory Control Management

OT001 RA-ONRSite 06/01/1994 09/30/2023 09/30/2028
OT002 LTMNRSite 09/14/1993 12/09/1999 09/30/2004
ST003 RA-ONRSite 05/01/1991 03/01/2007 09/30/2028
OT004 NFRAP IVNRSite 02/01/1990 06/01/1991 06/01/1991
OT005 ROD/DDOperationHighSite 08/31/2004 09/30/2023 09/30/2028
ST006 RA-ONRSite 03/01/1997 03/01/2007 03/01/2007
ST007 RA-ONRSite 06/21/2002 10/01/2013 10/01/2018
ST008 RIOperationHighSite 02/28/2004 02/28/2004 12/01/2019
OT009 LTMNRSite 09/17/1993 09/17/1993 10/01/2008
OT010 LTMNRSite 09/17/1993 09/17/1993 10/01/2008
LF011 LTMNRSite 07/25/2001 07/25/2001 12/01/2023
LF012 LTMNRSite 07/25/2001 07/25/2001 12/01/2023
LF013 LTMNRSite 07/11/2001 07/11/2001 12/01/2023
LF014 LTMNRSite 10/29/2001 10/29/2001 12/01/2023
LF015 LTMNRSite 09/21/2001 09/21/2001 12/01/2023
LF016 LTMNRSite 06/01/2001 06/01/2001 12/01/2023
WP017 LTMNRSite 09/24/1993 09/24/1993 06/01/2011
WP018 ROD/DDMEDSite 07/15/2008 07/15/2008 07/15/2012
WP019 NFRAP IVNRSite 10/01/1985 05/06/1997 09/19/2003
OT020 NFRAP INRSite 06/01/1991 06/01/1991 06/01/1991
FT021 NFRAP IVNRSite 09/30/1997 09/30/1997 12/22/1999
FT022 NFRAP IVNRSite 06/12/1992 09/30/1992 10/23/2000
OT023 NFRAP IINRSite 06/28/1991 06/28/1991 06/28/1991
FT024 NFRAP INRSite 08/24/1990 08/24/1990 08/25/1990
RW025 NFRAP IIINRSite 07/22/1999 07/22/1999 12/09/1999
RW026 NFRAP IIINRSite 07/22/1999 07/22/1999 12/22/1999
RW027 NFRAP IVNRSite 09/01/1991 09/01/1991 12/22/1999
RW028 NFRAP INRSite 06/01/1991 06/01/1991 06/01/1991
RW029 NFRAP IVNRSite 04/01/1991 09/01/1991 12/22/1999
WP030 NFRAP IVNRSite 06/12/1991 06/12/1991 06/12/1991
OT031 NFRAP INRSite 06/01/1991 06/01/1991 06/01/1991
ST032 NFRAP IVNRSite 07/20/1997 04/07/1998 09/22/1999
ST033 RA-ONRSite 05/01/1998 09/15/2007 09/15/2007
OT034 FSOperationMEDSite 02/15/2004 01/15/2011 01/15/2016
WP035 NFRAP IIINRSite 09/01/1992 09/01/1992 09/29/1992
WP036 NFRAP IIINRSite 10/13/1999 10/13/1999 08/31/2001
CG037 ROD/DDOperationMEDSite 12/01/2007 12/01/2007 12/01/2012
CG038 FSOperationHighSite 01/15/2006 12/30/2017 07/01/2022
CG039 RIOperationHighSite 11/01/2004 07/01/2018 10/01/2023
CG040 RIOperationHighSite 07/01/2005 06/30/2009 06/30/2014
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MOM #1 - Site Risk Categorization

As of 9/30/2003
TINKER
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$1,017,132
Displayed only for internal release
$2,822,000

OT001

Building 3001 Groundwater
RA-O
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT001Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/83 09/30/28

Start
Date

End
Date

06/01/83 10/01/85
06/01/83 10/01/85
02/01/86 11/01/88
01/01/88 11/01/89
11/01/89 08/15/90
12/01/90 11/01/91
11/01/91 06/01/94
06/01/94 09/30/23
09/30/23 09/30/28

06/01/94

09/30/23

09/30/28

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Groundwater treatment RA-C 11/01/91 06/01/94
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Soldier Creek drains the northeast corner of Tinker AFB, including Building 3001.  In the past, cross-
connections existed between industrial waste lines and the storm drains leading to Soldier Creek.  These 
cross-connections caused the creek to become contaminated with solvents (from degreasing operations) and 
metals used in plating.  In addition, fuel spills have contributed contamination.  Many cross-connections were 
located and removed in 1990.

Site Name:
Current site phase status:
Relative Risk:

$162,854
Displayed only for internal release
$0

OT002

Soldier Creek Sediments and Surface Water
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT002Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 09/30/04

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85
03/01/90 02/01/93
02/01/91 02/01/93
03/01/93 09/14/93

11/01/94 12/09/99
12/10/99 09/30/04

09/14/93

12/09/99

09/30/04

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$571,856
Displayed only for internal release
$825,000

ST003

North Tank Area
RA-O
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST003Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 09/30/28

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85
06/01/85 01/01/88
01/01/88 11/01/89
11/01/89 08/15/90
10/01/90 03/01/91
03/01/91 05/01/91
05/01/91 03/01/07
03/01/07 09/30/28

IRA-C 04/15/92 06/15/92

05/01/91

03/01/07

09/30/28

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Free product recovery RA-C 03/01/91 05/01/91
Waste removal - drums, tanks, bulk containers IRA-C 04/15/92 06/15/92
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

OT004

Wells 18 & 19
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT004Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/83 01/06/04

Start
Date

End
Date

06/01/83 10/01/85
06/01/83 10/01/85

12/01/85 02/01/86
02/01/86 02/01/90
12/01/85 02/01/86
02/01/86 02/01/90

02/01/90

06/01/91

06/01/91

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Groundwater treatment RA-C 02/01/86 02/01/90
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The IWTP Off-Base Groundwater Operable Unit consists of approximately 960 acres of private 
commercial and residential properties located northeast of Tinker AFB.  During the period from the 1940’s to 
the 1970’s industrial solvents and waste waters inside Building 3001 were contained in subsurface pits and 
trenches.  Over a period of time the pits and trenches leaked and allowed percolation and subsurface 
migration of contaminants.  The primary contaminants are TCE and chromium (Cr).  Other organic 
contaminants identified in this area include chlorobenzene, 1,1-dichloroethene, 1,2-dichloroethene, PCE, 1,2-
dichloropropane, and vinyl chloride.
          The pathways of concern for the IWTP Groundwater Project are exposure to contaminants in the 
groundwater underlying the site, and exposure contaminants which may have traveled with the groundwater 
and infiltrated into Soldier Creek.
          Potential receptors include human exposure to contaminants in the groundwater and possible human 
and ecological exposure to the contaminants in Soldier Creek.  Potential for human exposure to water 
contaminated by this site exists because Tinker AFB and the surrounding communities of Midwest City and 
Del City derive their water supplies from the Garber-Wellington Aquifer (Class II-A).

Site Name:
Current site phase status:
Relative Risk:

$619,604
Displayed only for internal release
$521,000

OT005

IWTP and Soldier Creek Groundwater
ROD/DD
High

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 3901,1,1,2-Tetrachloroethane ug/L
Ground water 1401,1-Dichloroethane ug/L
Ground water 24Benzene ug/L
Ground water 360Chlorobenzene ug/L
Ground water 580Ethylene Dichloride ug/L
Ground water 410Trichloroethylene (TCE) ug/L
Ground water 280Vinyl Chloride ug/L
Surface water 6Bromodichloromethane ug/L
Surface water 4Bromoform ug/L
Surface water 6Chloroform ug/L
Surface water 5Dibromochloromethane ug/L
Surface water 0Lead ug/L
Surface water 0Nickel (Soluble Salts) ug/L
Surface water 0Selenium ug/L
Surface water 3Tetrachloroethylene ug/L
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT005Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/83 09/30/28

Start
Date

End
Date

06/01/83 10/01/85
06/01/83 10/01/85
03/01/90 03/09/00
08/03/98 08/10/00
08/03/98 05/31/04
08/16/01 05/31/04
05/31/04 08/31/04
08/31/04 09/30/23
09/30/23 09/30/28

IRA-C 09/30/02 11/07/03
11/01/97 08/31/04IRA-O

08/31/04

09/30/23

09/30/28

Relative Risk: High

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring IRA-O 11/01/97 08/31/04
Groundwater treatment IRA-C 09/30/02 11/07/03
Groundwater treatment RA-C 05/31/04 08/31/04
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$94,843
Displayed only for internal release
$181,000

ST006

Southwest Tank Area
RA-O
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST006Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/85 03/01/07

Start
Date

End
Date

06/01/85 09/01/87
06/01/85 09/01/87
08/01/91 04/01/94
02/01/95 12/01/96
12/01/96 03/01/97

03/01/97 03/01/07

IRA-C 08/01/94 03/01/97

03/01/97

03/01/07

03/01/07

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Bioremediation - in situ groundwater IRA-C 08/01/94 03/01/97
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The 290 Fuel Farm opened in 1942 with five 18,000 gallon underground storage tanks (USTs) and 
twelve 25,000 gallon USTs.  In 1952, eight additional 25,000 gallon USTs were added.  In 1988, all USTs 
were abandoned in place and replaced with aboveground storage tanks.  The USTs were used to store motor 
fuels, JP-4 jet fuel, and aviation gas.

Site Name:
Current site phase status:
Relative Risk:

$297,481
Displayed only for internal release
$587,000

ST007

290 Fuel Farm
RA-O
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST007Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/85 10/01/18

Start
Date

End
Date

06/01/85 09/01/87
06/01/85 09/01/87
12/01/93 09/01/99

09/30/99 06/21/02

06/21/02 10/01/13
10/01/13 10/01/18

IRA-C 06/01/87 06/01/89
09/01/97 03/30/01
06/15/98 07/14/00
07/14/00 03/30/01
10/01/99 03/30/01

IRA-O
IRA-C
IRA-O
IRA-C

06/21/02

10/01/13

10/01/18

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Waste removal - drums, tanks, bulk containers IRA-C 06/01/87 06/01/89
Long-term monitoring IRA-O 09/01/97 03/30/01
Groundwater treatment IRA-C 06/15/98 07/14/00
Free product recovery IRA-C 10/01/99 03/30/01
Air stripping IRA-O 07/14/00 03/30/01
Free product recovery IRA-O 03/30/01 06/20/02
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The Four Fuel Sites consists of four underground storage tanks (USTs).  Three of these USTs were 
located around Building 201, while the other is located at Building 214.  The dates of these tanks are 
unknown, but all have not been used since the early 1980’s.  The tanks were used to store solvents and fuels.
          Site surface area is covered with different materials varying from grass to cement.  Subsurface consists 
of clay, clayey sands, sandstone and sand.  A silt zone confines the upper aquifer from the lower aquifers.
          Potential for human exposure to water contamination by the site exists because Tinker AFB and the 
surrounding communities of Midwest City and Del City derive their water supplies from the Garber-Wellington 
Aquifer (Class II-A) and surface water sources.  One UST is fenced in while the others are located in areas 
where workers have access.  Storm drains exist in the area of contamination.

Site Name:
Current site phase status:
Relative Risk:

$98,992
Displayed only for internal release
$190,000

ST008

Four Fuel Sites
RI
High

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 500Chlorobenzene ug/L
Ground water 2000Trichloroethylene (TCE) ug/L
Ground water 580Vinyl Chloride ug/L
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST008Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/85 12/01/19

Start
Date

End
Date

06/01/85 09/01/87
06/01/85 09/01/87
08/01/91 12/31/03

06/15/01 02/28/04
05/15/03 02/28/04

03/01/04 12/01/19
IRA-O 08/01/91 02/28/04

02/28/04

02/28/04

12/01/19

Relative Risk: High

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring IRA-O 08/01/91 02/28/04
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$127,957
Displayed only for internal release
$301,000

OT009

Crutcho Creek
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT009Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 10/01/08

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85
07/01/91 10/01/92

10/01/92 06/01/93

10/01/93 10/01/08

09/17/93

09/17/93

10/01/08

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$96,937
Displayed only for internal release
$227,000

OT010

Kuhlman and Elm Creeks
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT010Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 10/01/08

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85
07/01/91 10/01/92

10/01/92 06/01/93

10/01/93 10/01/08

09/17/93

09/17/93

10/01/08

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 1 occupies an area of approximately 1.5 acres and was used for disposal of general refuse 
from the Base.  The landfill was in operation from 1942 to 1945, and disposal records are not available.  
Landfill 1 was capped in 1991 with a landfill cap designed and constructed in accordance with EPA technical 
guidelines.

Site Name:
Current site phase status:
Relative Risk:

$2,755
Displayed only for internal release
$7,000

LF011

Landfill 1
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF011Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 07/30/98

04/28/99 07/25/01

07/25/01 12/01/23
IRA-C 06/01/90 06/01/91

06/01/91 07/25/01IRA-O

07/25/01

07/25/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping IRA-C 06/01/90 06/01/91
Long-term monitoring IRA-O 06/01/91 07/25/01
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 2 covers an area of approximately 27.5 acres and was used for disposal of general refuse from 
the Base.  The landfill was in operation from 1945 to 1952, and disposal records are not available.  It is 
believed that one specific use dump composed primarily of industrial solvents and petroleum products was 
located in the northeast corner of the landfill.  The inactive Radiological Waste Disposal Site (RWDS) 1030W 
is located in the central portion of Landfill 2 and was reported to be a burial site for burned radium dial waste. 

Site Name:
Current site phase status:
Relative Risk:

$24,794
Displayed only for internal release
$58,000

LF012

Landfill 2
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF012Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 07/30/98

04/28/99 07/25/01

07/25/01 12/01/23
IRA-C 10/01/96 08/31/98

09/01/98 07/25/01IRA-O

07/25/01

07/25/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping IRA-C 10/01/96 08/31/98
Long-term monitoring IRA-O 09/01/98 07/25/01
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 3 occupies an area of approximately 8.25 acres and was used for disposal of general refuse 
from the Base.  The landfill was in operation from 1952 to 1961, and disposal records are not available.  It is 
believed that two specific use dump areas were located within the landfill:  an area containing lead 
contaminated soils, and a sludge dump containing waste oils and sludges from the Petroleum Oil Lubricant 
Facility.  
Landfill 3 was capped in 1991 with a landfill cap designed and constructed in accordance with EPA technical 
guidelines.

Site Name:
Current site phase status:
Relative Risk:

$8,265
Displayed only for internal release
$32,000

LF013

Landfill 3
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF013Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 07/30/98

04/28/99 07/11/01

07/11/01 12/01/23
IRA-C 03/16/91 12/15/91

09/30/98 07/11/01IRA-O

07/11/01

07/11/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping IRA-C 03/16/91 12/15/91
Long-term monitoring IRA-O 09/30/98 07/11/01
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 4 covers an area of approximately 12.4 acres and was used for disposal of general refuse from 
the Base.  The landfill was in operation from 1962 to 1968, and disposal records are not available.  It is 
believed that one specific-use dump used for landfarming sludges collected from the bottom of petroleum and 
solvent storage tanks was located in the central portion of the landfill.

Site Name:
Current site phase status:
Relative Risk:

$11,020
Displayed only for internal release
$44,000

LF014

Landfill 4
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF014Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 07/30/98

04/28/99 10/29/01

10/29/01 12/01/23
IRA-C 01/14/97 01/20/98

01/20/98 10/29/01
01/21/98 04/30/98

IRA-O
IRA-C

10/29/01

10/29/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Drainage controls IRA-C 01/14/97 01/20/98
Long-term monitoring IRA-O 01/20/98 10/29/01
Capping IRA-C 01/21/98 04/30/98
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 5 is located in the south portion of Tinker AFB and is bounded by Tower Road on the west, 
Taxiway E to the south, and Crutcho Creek to the north and east.  Landfill 5 is triangular in shape and 
encompasses an estimated six acres.  The landfill consists of trenches that run from northwest to southeast.  
The trenches are estimated to be 400 feet long, 50 feet wide, and 16 feet deep.  A compacted clay and 
topsoil cover was constructed over the trenched area in August 1990 to minimize infiltration of precipitation. 

Landfill 5 was in operation from 1968 to 1970.  During its operational period the landfill received 
approximately 75,000 cubic yards of waste.  Waste disposed of in the landfill consisted of general refuse with 
small quantities of industrial waste.

Site Name:
Current site phase status:
Relative Risk:

$13,775
Displayed only for internal release
$23,000

LF015

Landfill 5
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF015Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 07/30/98

04/28/99 09/21/01

09/21/01 12/01/23
IRA-C 06/01/98 08/31/99

08/01/99 09/21/01IRA-O

09/21/01

09/21/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping IRA-C 06/01/98 08/31/99
Long-term monitoring IRA-O 08/01/99 09/21/01
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Landfill 6 is located in the western portion of Area "D" approximately 0.5 miles south-east of Tinker AFB 
along Southeast 59th Street.  Area D was developed on land leased from Oklahoma City.  The landfill 
operated from 1970 to 1979 and was used to dispose of general refuse from Tinker AFB.  Refuse was 
deposited into a number of parallel trenches within the landfill at depths of up to 30 feet and covered daily.  
Cover material consisted of either sand, clay, or a sand/clay mixture.  Although 40 acres were available at the 
site, only about 25 acres were occupied by the landfill trenches in the eastern half, adjacent to SE 59th 
Street.  Upon closure in �1979 several feet of compacted soil was used to cover the trenches.  Records 
indicate the site was used for the disposal of general refuse, industrial refuse, and sludges from industrial 
wastewater treatment plants.  �Approximately 500,000 cubic yards of material was disposed in the landfill 
during its operating years.  An engineered clay cap has been constructed over the Landfill 6 trenches.

Site Name:
Current site phase status:
Relative Risk:

$214,883
Displayed only for internal release
$396,000

LF016

Landfill 6
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: LF016Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
05/01/90 07/30/98
10/01/96 06/16/98
04/28/99 06/01/01

06/01/01 12/01/23
IRA-C 03/01/86 09/01/88

10/01/89 06/01/01
06/16/98 09/17/00

IRA-O
IRA-C

06/01/01

06/01/01

12/01/23

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping IRA-C 03/01/86 09/01/88
Long-term monitoring IRA-O 10/01/89 06/01/01
Capping IRA-C 06/16/98 09/17/00
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$25,075
Displayed only for internal release
$0

WP017

Supernatant Pond
LTM
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP017Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/83 06/01/11

Start
Date

End
Date

06/01/83 10/01/85
06/01/83 10/01/85
03/01/88 10/01/91

10/01/91 09/24/93

09/24/93 06/01/11
IRA-C 06/01/92 10/15/92

09/24/93

09/24/93

06/01/11

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Solidification/stabilization IRA-C 06/01/92 10/15/92
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Industrial Waste Pit 1 is located 500 yards southwest of Building 2121, approximately 400 yards west of 
Douglas Boulevard, and northwest of the intersection of Runway Drive and 59th Street. The area of the waste 
pit was approximately 1.4 acres. The site is an unlined pit in which waste oils, stripping solutions and plating 
wastes were disposed from 1947 to 1958. The pit was filled in 1958 and graded, leaving no visible surface 
features to indicate its location.
          Migration of contaminants via air and surface runoff has not been fully delineated. The site does have 
vegetation growing on it.
          Potential for human exposure exists because the site is not fenced and may be accessed by base 
personnel.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

WP018

Industrial Waste Pit #1
ROD/DD
MED

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP018Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 07/15/12

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
03/01/88 09/01/98

08/31/00 10/22/04

01/15/08 07/15/08

07/15/08 07/15/12
IRA-C 09/01/98 06/01/02

07/15/08

07/15/08

07/15/12

Relative Risk: MED

Remedy Type Phase Start Date End Date

Remedy Type:

Ex situ soil treatment IRA-C 09/01/98 06/01/02
Ex situ soil treatment RA-C 01/15/08 07/15/08
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$14,104
Displayed only for internal release
$0

WP019

Industrial Waste Pit #2
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP019Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85

10/01/85 10/01/85

12/01/91 05/05/97
05/06/97 09/19/03

10/01/85

05/06/97

09/19/03

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

OT020

Multiple Creeks
NFRAP I
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT020Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 01/06/04

Start
Date

End
Date

11/01/83 10/01/85

12/31/90 01/06/91

06/01/91

06/01/91

06/01/91

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

FT021

Fire Training Area #1
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: FT021Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 04/01/82
11/01/81 10/01/85
05/01/87 05/01/92

05/01/92 09/28/92

09/29/92 09/30/97

09/30/97 07/22/99

09/30/97

09/30/97

12/22/99

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring RA-C 09/29/92 09/30/97
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

FT022

Fire Training Area #2
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: FT022Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
05/01/87 05/01/92

05/01/92 06/12/92

06/12/92 10/23/00

06/12/92

09/30/92

10/23/00

Relative Risk: NR

33



Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

OT023

Facility 1123
NFRAP II
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT023Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 01/06/04

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85

06/27/91 06/28/91

06/28/91

06/28/91

06/28/91

Relative Risk: NR

34



Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

FT024

Fire Training Area #4
NFRAP I
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: FT024Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

12/01/87 01/06/04

Start
Date

End
Date

12/01/87 12/01/87

08/23/90 08/24/90

08/24/90

08/24/90

08/25/90

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          RWDS 1030W is located on Landfill 2 (SWMU-4) approximately 1,700 feet west and 550 feet north of 
Building 1030.  RWDS 1030W is located in a depression and is mainly covered with vegetation.  A small 
stream, which formerly ran across the site, has been rerouted to the west.  Between 1951 and the early 
1960’s, radium paint solids were disposed of at this site.  In April - June 1997 approximately 2150 cubic yards 
of contaminated soils were removed.  The site was surveyed to ensure no residual radium 226 remained 
above the cleanup criteria of 12 pCi/g. 

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

RW025

Radioactive Waste Disposal Site 1030 West
NFRAP III
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: RW025Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 06/01/82
06/01/81 06/01/82
10/01/89 07/30/98

04/16/99 12/09/99

IRA-C 07/01/96 02/15/98
02/15/98 07/22/99
02/04/97 06/19/97

IRA-O
IRA-C

07/22/99

07/22/99

12/09/99

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Removal IRA-C 07/01/96 02/15/98
Waste removal - soils IRA-C 02/04/97 06/19/97
Long-term monitoring IRA-O 02/15/98 07/22/99
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          50 ft by 80 ft Radioactive Waste Disposal Site - This site is located in the southern alcove of Building 
201.  This site was reported to contain radium paint solids and dials from the radium paint room previously 
located in Building 201.  Material was probably placed at the site in the late 1950’s. All contaminated soil was 
removed and disposed of in February/March 1996.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

RW026

Radioactive Waste Disposal Site 201 South
NFRAP III
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: RW026Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 06/01/82
06/01/81 06/01/82
10/01/89 07/30/98

04/16/99 12/22/99

IRA-C 05/01/96 09/30/96

07/22/99

07/22/99

12/22/99

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Waste removal - soils IRA-C 05/01/96 09/30/96
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

RW027

Radioactive Waste Disposal Site 62598
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: RW027Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 06/01/82
06/01/81 06/01/82
10/01/89 03/01/90

03/01/90 04/01/91

09/01/91 07/22/99

09/01/91

09/01/91

12/22/99

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

RW028

Radioactive Waste Disposal Site 4000
NFRAP I
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: RW028Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

10/01/89 01/06/04

Start
Date

End
Date

10/01/89 12/01/90

04/01/91 04/01/91

06/01/91

06/01/91

06/01/91

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

RW029

Radioactive Waste Disposal Site 1022 East
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: RW029Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 01/06/04

Start
Date

End
Date

06/01/81 06/01/82
06/01/81 06/01/82
10/01/89 03/01/90

03/01/90 04/01/91

09/01/91 07/22/99

04/01/91

09/01/91

12/22/99

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

WP030

Pit Q-51
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP030Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

05/01/85 01/06/04

Start
Date

End
Date

05/01/85 11/01/85
05/01/85 11/01/85
02/01/86 11/01/88
04/01/89 03/01/90
03/01/90 08/15/90

08/01/90 10/01/90

06/12/91

06/12/91

06/12/91

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Capping RA-C 08/01/90 10/01/90
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

OT031

Bonnewell
NFRAP I
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT031Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/83 01/06/04

Start
Date

End
Date

06/01/83 06/01/88

12/31/90 01/01/91

06/01/91

06/01/91

06/01/91

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

ST032

3700 Fuel Yard
NFRAP IV
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST032Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

02/01/90 01/06/04

Start
Date

End
Date

02/01/90 02/01/90
12/01/91 03/01/93
10/01/93 10/01/94

10/01/94 10/01/94
10/01/94 12/01/94
01/02/95 02/01/95
02/01/95 04/07/98
04/07/98 09/22/99

IRA-O 01/02/93 01/02/95

07/20/97

04/07/98

09/22/99

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Bioventing IRA-O 01/02/93 01/02/95
Bioventing RA-C 01/02/95 02/01/95
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Area A Service Station served as Tinker AFB’s refueling station for military vehicles from 1942 to 1992.  
During its years of service, leaded gasoline, unleaded gasoline, and diesel fuel were stored in four 
underground storage tanks. 

Site Name:
Current site phase status:
Relative Risk:

$57,111
Displayed only for internal release
$154,000

ST033

Area A Service Station
RA-O
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: ST033Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

02/01/90 09/15/07

Start
Date

End
Date

02/01/90 02/01/90
12/01/91 03/01/93
10/01/93 11/01/95

11/01/95 06/01/96
06/01/96 01/02/97
02/01/97 05/01/98
05/01/98 09/15/07

05/01/98

09/15/07

09/15/07

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Groundwater treatment RA-C 02/01/97 05/01/98
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The Sanitary Wastewater Treatment Plant (SWTP) was constructed in 1942 for the principal treatment 
of domestic wastewater generated at Tinker AFB.  During the 1950’s, increasing amounts of industrial 
wastewater discharges were added to the SWTP.  In the mid 1950’s Industrial Wastewater Treatment (IWTP) 
units were added to the plant.  By the 1960’s a separate IWTP had been added to the plant.  By the 1960’s a 
separate IWTP had been established at the plant with discharges to the SWTP.  By 1972, both plants were 
completely separated with the IWTP treating concentrated waste stripping and electroplating solutions and 
the SWTP treating only domestic sewage.  The wastewater treatment facility has processed numerous waste 
solutions over the past 52 years including cyanide solutions, paint stripping waste and solvents, acids, bases, 
electroplating solutions, and heavy metals.  Numerous releases have been documented from the site and an 
existing groundwater plume is located immediately below the site. A vapor enhanced pumping system was 
put into operation to capture both soil vapor and groundwater in May 2000.
          The migration pathway would be through direct contact with contaminated soil or soil vapor.
          The human receptors are personnel employed at the site who could be exposed to soil contamination.

Site Name:
Current site phase status:
Relative Risk:

$61,205
Displayed only for internal release
$83,000

OT034

IWTP and STP Soils
FS
MED

Remedy Type Phase Start Date End Date

Remedy Type:

Soil vapor extraction IRA-C 09/30/99 05/05/00
Soil vapor extraction IRA-O 05/05/00 02/15/04
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: OT034Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

11/01/83 01/15/16

Start
Date

End
Date

11/01/83 10/01/85
11/01/83 10/01/85
04/01/92 07/30/96
09/12/00 12/15/03
09/12/00 02/15/04

02/15/04 01/15/11
01/15/11 01/15/16

IRA-C 09/30/99 05/05/00
05/05/00 02/15/04IRA-O

02/15/04

01/15/11

01/15/16

Relative Risk: MED
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This site has final remedy in place.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

WP035

Discharge Ditch, Building 17
NFRAP III
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP035Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

05/01/89 01/06/04

Start
Date

End
Date

05/01/89 06/01/89
05/01/89 06/01/89
06/01/92 09/01/92

09/01/92 09/01/92

09/01/92

09/01/92

09/29/92

Relative Risk: NR
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The original Fuel Purge Area was in operation form 1975 through 1990.  Waste fuels (JP-4 and JP-5) 
were drained from aircraft in the maintenance facility and transported by truck to the FPA for disposal.  The 
original FPA consisted of a 6 ft x 8 ft x 2 ft deep metal bunker located on base soil.  The bunker was elevated 
about 1.5 ft above ground surface and was equipped with a steel ramp to accommodate trucks which were 
connected to the bunker via hoses for dumping.  The bunker was connected by a steel pipe line to two 
aboveground storage tanks also on base soil approximately 310 feet south of the bunker.  Fuel dumped into 
the bunker was allowed to gravity feed to the holding tanks.  Approximately 1/3 of the pipe line was buried.

Site Name:
Current site phase status:
Relative Risk:

$0
Displayed only for internal release
$0

WP036

Purge Facility Turnaround Soils
NFRAP III
NR

Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: WP036Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

01/01/91 01/06/04

Start
Date

End
Date

01/01/91 01/31/91
02/01/92 06/01/92
10/01/93 05/01/96
07/01/96 10/13/99
05/01/96 10/13/99

IRA-C 05/01/96 11/01/96
11/01/96 10/13/99IRA-O

10/13/99

10/13/99

08/31/01

Relative Risk: NR

Remedy Type Phase Start Date End Date

Remedy Type:

Bioventing IRA-C 05/01/96 11/01/96
Bioventing IRA-O 11/01/96 10/13/99
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Based on contaminant distribution and type, this groundwater management unit appears to underlie an 
area possibly used for disposal of individually small amounts of solvents disposed of over a wide time span 
into topographically low areas. Solvents were probably used for cleaning of equipment, trucks and airplanes 
possibly as early as the 1950’s.
          Potential pathways include groundwater to water supply wells (base wells and Midwest City wells to the 
west and northwest).
          Potential for human exposure to contaminated groundwater in this area exists because Tinker AFB and 
the surrounding communities of Midwest City and Del City derive their water supplies from the Garber-
Wellington Aquifer (Class IIA), and surface water sources.

Site Name:
Current site phase status:
Relative Risk:

$198,917
Displayed only for internal release
$829,000

CG037

Northwest Groundwater Management Unit
ROD/DD
MED

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 1500Trichloroethylene (TCE) ug/L

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring IRA-O 10/01/98 12/01/07
Chemical reduction/oxidation RA-C 02/15/07 12/01/07
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: CG037Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 12/01/12

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 06/15/01
05/06/02 07/24/03
05/06/02 01/16/04
02/15/06 07/15/06
02/15/07 12/01/07

12/01/07 12/01/12
IRA-O 10/01/98 12/01/07

12/01/07

12/01/07

12/01/12

Relative Risk: MED
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          The southwest groundwater management unit encompasses four (4) landfills (1942-1968) with several 
specific-use sludge disposal pits, a fire training area (1950-1970), a sewage impoundment (1954-1970), and 
a radioactive waste disposal site (1951-1960s). Wastes include general refuse, industrial and sanitary 
wastes, and low level radioactive waste. Groundwater contaminants are principally solvents and metals.
          Multiple sites are located in close proximity to one another. Groundwater over a large area under this 
management unit is contaminated. The principal pathway is groundwater to down gradient private water 
supply wells, with a lower potential to nearby streams. Wells are within 200 feet of the  plume. Most homes 
have private wells that intersect the same hydrogeologic units as the contaminated units on base.
          Potential for human exposure to contaminated groundwater in this area exists because Tinker AFB and 
the surrounding communities of Midwest City and Del City derive their water supplies from the Garber-
Wellington Aquifer (Class IIA), and surface water sources.

Site Name:
Current site phase status:
Relative Risk:

$1,529,860
Displayed only for internal release
$3,553,000

CG038

Southwest Groundwater Management Unit
FS
High

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 1601,2-Dichloroethane (EDC) ug/L
Ground water 1801,2-Dichloroethylene (cis) ug/L
Ground water 300Chromium ug/L
Ground water 10000Trichloroethylene (TCE) ug/L
Ground water 11Vinyl Chloride ug/L
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: CG038Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 07/01/22

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
08/01/90 02/22/02
09/18/00 01/16/04
09/18/00 02/15/04
07/02/03 02/15/04
05/15/04 01/15/06
01/15/06 12/30/17
01/01/18 07/01/22

IRA-C 03/01/98 03/22/99
10/01/98 01/15/06
08/13/01 04/30/02

IRA-O
IRA-C

01/15/06

12/30/17

07/01/22

Relative Risk: High

Remedy Type Phase Start Date End Date

Remedy Type:

Groundwater treatment IRA-C 03/01/98 03/22/99
Groundwater treatment IRA-O 10/01/98 01/15/06
Alternate water supply/water supply treatment IRA-C 08/13/01 04/30/02
Groundwater treatment RA-C 05/15/04 01/15/06
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          Groundwater management unit encompasses a waste pit (1947-1958), fuel sites, a landfill (1968-
1970), truck maintenance facility (since 1957), and a fire training area (1962-1966). Waste pit received 
unspecified waste from plating and maintenance facilities. Groundwater contaminants include solvents and 
metals.
          Primary pathway is groundwater to base drinking water supply wells. Five such wells are found within 
this area.
          Potential for human exposure to contaminated groundwater in this area exists because Tinker AFB and 
the surrounding communities of Midwest City and Del City derive their water supplies from the Garber-
Wellington Aquifer (Class IIA), and surface water sources.

Site Name:
Current site phase status:
Relative Risk:

$559,818
Displayed only for internal release
$494,000

CG039

East Groundwater Management Unit
RI
High

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 310001,2-Dichloroethane (EDC) ug/L
Ground water 8301,2-Dichloroethylene (cis) ug/L
Ground water 20000Chromium ug/L
Ground water 13000Trichloroethylene (TCE) ug/L
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: CG039Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

06/01/81 10/01/23

Start
Date

End
Date

06/01/81 04/01/82
11/01/83 10/01/85
01/01/88 02/13/04
09/29/99 01/09/04
09/29/99 01/09/04
08/29/03 01/15/04
05/01/04 11/01/04
11/01/04 07/01/18
10/01/18 10/01/23

IRA-O 10/01/98 10/01/04

11/01/04

07/01/18

10/01/23

Relative Risk: High

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring IRA-O 10/01/98 10/01/04
Groundwater treatment RA-C 05/01/04 11/01/04
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Prior year funding (FY03): 
Current funding (FY04): 
Future funding (FY05-Finish): 

Site description:
          This facility has been used since the 1950's for a training site for mobile communications groups. The 
contamination originated from the lateral lines of a septic tank, spills, and leaks that occurred during training 
exercises. The contaminates of concern are chlorinated solvents.
          Identified pathway is groundwater to private wells that intersect contaminated aquifer zones. Potential 
pathway is surface water which is recharged by groundwater.
          Potential for human exposure to contaminated groundwater in this area exists because Tinker AFB and 
the surrounding communities of Midwest City and Del City derive their water supplies from the Garber-
Wellington Aquifer (Class IIA), and surface water sources. People swimming in nearby ponds and livestock 
drinking from nearby ponds are also potential receptors.

Site Name:
Current site phase status:
Relative Risk:

$107,650
Displayed only for internal release
$486,000

CG040

Gator Facility Groundwater Management Unit
RI
High

Contaminants of concern: 

Media Contaminant Sample Result Units
Ground water 381,2-Dichloroethylene (cis) ug/L
Ground water 460Trichloroethylene (TCE) ug/L
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Site Phase Schedule

PA
SI
RI
FS

RD
RA-C

LTM
RA-O

ROD/DD

Site ID: CG040Installation: TINKERMAJCOM: AFMC

RIP

RC

SC

Today
01/06/04

01/02/94 06/30/14

Start
Date

End
Date

01/02/94 04/01/94
04/01/94 02/01/95
04/01/96 01/16/04
05/30/03 03/31/04
02/28/04 04/30/04
06/01/04 12/01/04
01/15/05 07/01/05
07/01/05 06/30/09
07/01/09 06/30/14

IRA-C 03/15/99 03/30/00
01/01/98 06/30/05
10/01/99 06/30/05

IRA-O
IRA-O

07/01/05

06/30/09

06/30/14

Relative Risk: High

Remedy Type Phase Start Date End Date

Remedy Type:

Long-term monitoring IRA-O 01/01/98 06/30/05
Groundwater treatment IRA-C 03/15/99 03/30/00
Groundwater treatment IRA-O 10/01/99 06/30/05
Groundwater treatment RA-C 01/15/05 07/01/05
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List of Acronyms and Abbreviations
ACRONYM DEFINITION
ACC Air Combat Command
ADW 11th Wing
AF Air Force
AFA or USAFA U.S. Air Force Academy
AFR Air Force Reserves Command
AFRIMS Air Force Restoration Information Management System
AMC Air Mobility Command
ANG Air National Guard
AOC Area of Concern
AETC Air Educational & Training Command
ARAR Applicable or Relevant and Approprioate Requirement
BY Budget Year
CEE or AFCEE Air Force Center for Environmental Excellence
CERCLA Comprehensive Environmental Restoration and Conservation Liability Act
CHF Contaminant Hazard Factor
CMI Corrective Measures Implementation
CMS Corrective Measures Study (CMS)
CTC Cost to Complete
DD Decision Document
DoD Department of Defense
D&N Discovery and Notification
EPA Environmental Protection Agency
EPI Environment Priorites Initiative
ERP Environmental Restoration Program
EY Execution Year
FY Fiscal Year
FS Feasibility Study (CMS Report)
GW Ground Water
ICM Inventory Control Management
ILE HQ USAF/ILEVR
IRA-C Interim Remedial Action-Cleanup/Removal Action
IRA-O Interim Remedial Action-Operation
IRP Installation Restoration Program
LTM Long-Term Management
LTO Long-Term Operation (replaced by the site phase RA-O)
MAP Management Action Plan
MAJCOM or MAJ Major Command
MGT Management – Project Phase
MHQ Management Headquarters – Project Phase
MOM Measure of Merit
MPF Migration Pathway Factor
MPR Manpower - Project Phase
MPR-S Manpower Site Costs – Project Phase
MTC or AFMC Air Force Material Command
NE Not Evaluated (Relative Risk)
NFA No Further Action
NFRAP No Further Response Action Planned
NR Not Required (Relative Risk)
NPL National Priorities List
O&M Operation and Maintenance
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OU Operable Unit
OY Out-Year
PA Preliminary Assessment
PAF or PACAF Pacific Air Force Command
PA/SI Preliminary Assessment/Site Inspection
PCO-C Project Closeout Cleanup
PCO-S Project Closeout Study
POM Program Objective Memorandum
PP Proposed Plan
RA-C Remedial Action
RA-AOC Removal Action at an Area of Concern
RAB Restoration Advisory Board
RA-C Remedial Action Construction
RA-O Remedial Action Operation
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RFA RCRA Facility Asscessment
RFI RCRA Facility Investigation
RF Receptor Factor
RI Remedial Investigation (RFI Report)
RIP Remedy in Place
RI/FS Remedial Investigation/Feasibility Study
RPM Remedial Project Manager
ROD/DD Record of Decision/Decision Document
RR Relative Risk
SB Statement of Basis
SC Site Closeout or Site Complete
SED Sediment
SI Site Inspection
SOC or AFSOC Air Force Special Operations Command
SPC or AFSPC Air Force Space Command
SW Surface Water
SWMU Solid Waste Management Unit
TRC Technical Review Committee
UST Underground Storage Tank
UXO-RA Unexploded Ordinance-Range Analysis, Cleanup, & Closeout
UXO-RI Unexploded Ordinance-Range Identification
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